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Arbitration and Conciliation Act, 1996, Section 9   – Developer failed to complete
construction of the demolished society – Application by members of a co-operative housing
society against the respondent-developer whose building was demolished in January 2015
and who are suffering from the year 2011 since they vacated their respective tenements –
There was no real intention on the part of the developer to undertake the project – ……….
The balance of convenience is also in favour of the society – If the reliefs as prayed for are
not granted, it will add to the suffering of the members of the society – Receiver appointed ,
in case of default

Though the Agreement is of the year 2010, the respondent could achieve construction of
only 20% of the plinth- Respondent failed to pay the transit rent to the members of the
society – In 2021 the society passed a resolution to terminate the development agreement
entered with the respondent, and to remove the respondent as the developer – Intention is
that the society needs now to proceed with the redevelopment project, by appointing a new
developer – It cannot be, that merely because the respondent happened to be a developer
of the society, whose agreement stands terminated can take a position at the peril,
suffering, harassment and disadvantage of the members that too belonging to low income
group and who are without a house since the year 2011, can create any hurdles for the
petitioner to undertake redevelopment, by appointing a new developer –  At the most
respondent can interalia claim the damages from the society – a strong prima-facie case
has been made out by the society for grant of interim measures as prayed for – The
balance of convenience is also in favour of the society – If the reliefs as prayed for are not
granted, it will add to the suffering of the members of the society – Receiver appointed , in
case of default –  Arbitration and Conciliation Act (1996), Ss.9, 17 – Civil Procedure Code,
1908, O.40 R.1 –  Interim prayer granted
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